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SUBJECT: Proposed schedule and milestones for addressing the public trail easements through
the Golden Oaks, Lodestar Unit II, and Sunshine Valley subdivisions.

RECOMMENDATION:
1. Direct Planning to proceed with the attached Estimated Timeline.
2. Close Board Order BO-11-04.

ATTACHMENTS:
1. Proposed Estimated Timeline and Taslc Narrative
2. Board Order (BO-11-04)

BACKGROUND:
On November 8, 2011, the Nevada County Board of Supervisors approved Resolution No. 11-521 to
extend the suspension of public access to the public trail easements through the Golden Oaks,
Lodestar Unit II, and Sunshine Valley subdivisions for eighteen months. Further, Planning staff was
directed to return the first regularly scheduled meeting of the Board in January 2012 with a proposed
schedule and milestones for addressing the public trail easements through these subdivisions.
Consistent with that direction, attached is a proposed timeline and description of the major
milestones necessary to complete the project. There is a strong commitment from Planning staff to
resolve this matter within the extended time frame authorized by the Board as evidenced by the
milestones accomplished since the November Board meeting.

SUMMARY:
On November 8, 2011, the Board directed Planning to return with a proposed schedule and
milestones for addressing the public trail easements through Golden Oaks, Lodestar Unit II, and
Sunshine Valley subdivisions. An Estimated Timeline and Task Narrative are attached for Board
consideration.

Respectfully submitted,

Brian Foss
Interim Planning Director
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ESTIMATED TIMELINE

Golden Oaks/Lodestar/Sunshine Vallev Trail Easements

Tasks Task Descri lion

Prior to 11/8/2011

Public Meetin
8/23/2010 Meeting with HOAs and Interested Individuals at the Higgins Lions
Communi Center to discuss the trail easements in relation to the Trails Master Plan

Site Visit
10/8/2010 Tour of trail easements with representatives from each HOA, collected
GPS data and hoto documentation

Interested Or anization Meetin
10/14/2010 Attended an Emigrant Trail Conservancy meeting and discussed the
ro osed tem orary sus ension of ublic access to the ublic trail easements

Research
11/12/2010 Conducted research at the Doris Foley Historic Library regarding the
location of the Overland Emi rant Trail

Site Visit 11/19/2010 Coun staff ins ected trail easements

Board of Su ervisors Meetin

12/7/2010 The Board considered and approved Resolution No. 10-590 to suspend
public access to the public trail easements through the Golden Oaks, Lodestar Unit II,
and Sunshine Valle subdivisions fora eriod of one ear

Research
5/3/2011 Conducted research at Searls Library regarding the history and location of
the Overland Emigrant Trail

11/8/2011 - 1/9/2012

Board of Su ervisors Meetin

11/8/2011 The Board considered and approved Resolution No. 11-521 to extend the
suspension of public access to the public trail easements through the Golden Oaks,
Lodestar Unit II, and Sunshine Valle subdivisions for 18 months

Comes ondence
11/17/2011 Letter sent to HOAs soliciting participation in the planning process over
the extended 18 month eriod

Comes ondence

11/23/2011 Letter sent to Interested Agencies, Organizations, Individuals requesting a
response regarding their anticipated level of involvement related to the trail
easements '

Tem ora Sus ension Si ns 12/30/2011 Signs laced re ardin tempora sus ension of ublic use

Web a e 1/5/2012 Created a web a e on the Coun website for ublic involvement u oses

Define the Issues and Options
Staff meetings to identify and evaluate the complex issues related to the trail
easements and otential options to be analyzed for viability

1 /10/2012

Board of Su ervisors Meeting
1/10/2011 Return to Board of Supervisors with a proposed schedule and milestones
for addressing the public trail easements

Januar -March 2012

Site Visit Tour of trail easements with representatives from each HOA

Research

Conduct research regarding the issues with and potential options for addressing the
trail easements

Map in of Trail Easements
Conduct a parcel by parcel inventory of the trail easements to document site
conditions and identify problem areas for further anal sis

A ri12012

Draft O lions
Develop preliminary details regarding the potential options for addressing the trail
easements

Public Meeting

Kick-off public meeting with HOAs to present information collected to date and to
initiate the public involvement process



Ma -Jul 2012

Meetings with HOAs and Interested Agencies, Organizations, and Individuals to
discuss the parcel inventory, issues with and options for addressing the trail

Meetin s easements, and to receive in ut

Send mail-in surveys to property owners and host an on-line survey to gauge public
Survey opinion related to the trail easements

Au ust 2012

Provide a status report to the Board regarding the results of the parcel inventory and
research, potential options for addressing the trail easements, and the public

Board of Su ervisors Meetin involvement process

Make modifications to the options for addressing the trail easements based on

Revise Options feedback from the Board

Se tember - October 2012

A final tour of the trail easements with representatives of the HOAs and Interested
Agencies and Organizations to further develop options for addressing the trail

Site Visit easements

Make modifications to the options for addressing the trail easements based on input

Revise O tions received during the site visit

November - December 2012

Meeting with HOAs and Interested Agencies, Organizations, and Individuals to
Public Meetin resent the otential o tions for addressin the trail easements

Make modifications to the options for addressing the trail easements based on input

Revise O tions received at the public meeting

Januar 2013

Public comment period regarding the options developed for addressing the trail
Public Comment Period easements

Februar 2013

Finalize the options for addressing the trail easements based on the public comments

Finalize O tions received

March 2013

Return to Board of Supervisors with the final options for addressing the trail
Board of Supervisors Meetin easements for consideration








